
BOEING- HARBOR GATEWAY 
Management Meeting Minutes #11 

- SNYDER 
- LANGSTON 

August 22, 2000 

ATTENDEES: 
Johnny Marasco (JM), BRC 
Scott Lattimore (SL), BRC-SHEA 
Stephanie Sibbett (SS),BRC-SHEA 
Charles (Rus) Purcell (RP), KJC 
Gregory Stewart (GS), TA 
Fred Wallitsch (FW), SL 
Berger Jostad, (BJ), VEC 
Scott Tredick, (ST), VEC 
Jim Cain, (JC), VEC 

ITEM 

01.03 

01.04 

01.05 

RESP. 

KJ/TNBR 
c 

BRC 

DUE 
DATE 

7/25 

DISTRIBUTION: 
Attendees 
S. Mario Stavale (MS), BRC 
De DeSoto (DS), BRC 
Steve Shestag (SS), BRC-SHEA 
Mark Burkholder (MB), NE 
Derrick Willis (DW), IES 
Peter Murphy (PM), KJC 
Jake VanDervis (JV), TA 
Kent Haggerty (KH), SL 
Deryl Robinson (DR), SL 
Gary Fletchall (GF), SL 

DISCUSSION 

ENVIRONMENTAL REVIEW-

LEGEND: 
BRC = Boeing Realty Corp. 
SL = Snyder Langston 
KJC = Kennedy/Jenks Consultants 
T A = T AIT & Associates 
IES =Integrated Environmental 
NE = Norcal Engineering 
SHEA=Boeing Environmental Group 
V= Viking 

Update 7/18/00: Bldg. 2 abatement has begun this week. Contract schedule 
is 60 days, BRC is pushing for completion in 45 days. There is concern that 
if we begin work before August 7 that demolition will catch the abatement. 
Boring Sampling prior to Demolition of buildings was discussed to allow for 
more flexibility and shorter overall time frame to remediate. If plan approval 
is received by end of July, sampling may precede demo, allowing time for 
soil analysis and formation of abatement plan. 

Update 8/15/00: Sampling will take 1-1/2-2 weeks. Can mark up slab for 
borings. Demo sampler to follow. Shooting for September if SAP. 
approvals are in. Can start inside building. Will coordinate wNiking. 

Update 08/22/00: SAP has been approved for Bldgs. 1,3,20,32. Plan for 
Bldgs 2 & 66 will hopefully be submitted and approved in one week. KJ will 
do 90-100 borings for phase a, 70% of which are in buildings. Phase B will 
be another 100. TA to document boring locations for later recovery in case 
contaminants are found during slab demo/earthwork. Borings to begin 8/23, 
T A to survey 8/25. VEC requested copy of asbestos report for their records. 

SITE PREPARATION PROGRESS-
Update 7/18/00: Galbestos removal has begun on Building #2, schedule 
required from BRC showing sequencing and timeframes for development of 
demolition schedule. 

Update 07/25/00: Bldg. 2 status: West elevation galbestos removed, Interior 
patio skin being removed, northeast corner started. Tri-State will move 
across the building. 

Update 08/22/00: Tri-State will complete tomorrow except shed roofs in 
building #2. Salvage operation to be completed tomorrow. Shed roof 
galbestos removal needs to be performed by either Tri-State or Viking prior 
to building demo due to safety concerns over structural integrity and 
stability of roofs on ground and third party liability. 

SCHEDULE-
Update 7/18/00: Awaiting schedule for water well, sampling analysis plan & 
abatement. 
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ITEM RESP. 

SL 

VEC 

VEC/BRC 

01.06 

02.00 

02.01 

04.01 

DUE 
DATE DISCUSSION 

Update 07/25/00: Job start-up and safety meeting will be schedule by SL. 
Should be able to start work on August 22, 2000. Still awaiting schedule for 
Water Well & SAP. 

Update 8/15/00: Viking to proceed with perimeter clean-up, salvaging, 
verifying existing conditions, and identifying potential problems for pre
removal 8/16. Schedule will need to be updated to show actual start date. 
Currently shows 8/12 as start date. Environmental clean-up has 2 weeks 
left. Tri State to return for removal of galbestos after demo of roof sheet 
metal by Viking in Bldg. 2. Tri State handling documentation. 

Update 08/22/00: Viking to begin demo on 8/25 pending receipt of permit 
on 8/24. Viking to begin with demo of bldgs 20 & 32 while KJ does borings 
on 1 & 3. They will then flip-buildings. Once borings are made and location 
survey completed, Viking can remove slab simultaneously with the 
structure. Viking objecting to demo of shed roofs and later removal of 
galbestos by Tri-State due to Safety concerns. JM to get pricing from Tri
State for in-lace demo and credit to not perform work, Viking to provide 
price for galbestos removal in place as well. VEC to remove basins/tanks in 
the NW corner of Bldg. #1 and west side of Bldg. #2 ASAP- permit not 
required for this work. 

DRAINAGE & GRADING-
• It was agreed that existing storm drain will remain active in place during 

Phase 1. Precautions will be taken to ensure positive drainage of all 
pads after Phase 1. This is expected to require a small amount of 
work. 

• Storm drains will be removed towards end of Phase 2, at which time the 
site will be graded to approved grading plans. 

CONCRETE CRUSHING -
Update 7/18/00: Brick was proposed by the bidders to be mixed in with the 
concrete and crushed for on-site fill. SL to review with NORCAL, concern 
about brick dust. 

Update 8/15/00: This is the only trade that Viking subs out. Viking will look 
at site and determine to location for crushing (will need 1-2 acres). Asphalt 
to be removed off-site, not mixed on-site. MS stressed the importance of 
dust control. 

Update 08/22/00: VEC will locate crushing operation north of Bldg 66. They 
will stockpile material and bring in crusher approximately halfway through 
slab demolition. Crushing capacity @ 3,000 tons/day. 

GEOTECHNICAL -
Update 07/25/00: Norcal to be onsite during all backfill operations. 

HAZMAT PROCEDURES-
• Owner will have a full time rep on-site who will be notified immediately 

on discovery of any suspicious materials. 
• Contractor shall be required to have OSHA c/o HR trained individual 
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SHEA 

04.02 

TA/BRC 

TA 

TA 

04.03 

BRC 

09.01 
SLIBRC 

10.01 

DUE 
DATE DISCUSSION 

on-site to watch for hazardous materials. 

Update 6/29/00: 
documentation. 

SHEA to identify process and procedures and 

Update 8/15/00 (clarified): PID ("sniffer) will be onsite during slab removal. 
If Viking should run into something call Johnny first and Scott second. 

PERMITS REQUIRED- SCAQMD- By contractor 
Truck Routes- By contractor 
NPDES- Greg will pursue and advise 

Update 7/18/00: TA to advise on whether a new demo permit will be 
required for this phase, prior phases used a single permit. Consensus was 
that a new demo permit would be prudent. 

Update 07/25/00: City of LA is calculating demolition fees. Formal demo 
application will be submitted this week. Old permit had expired. Inspector 
will need to walk site prior to demo, hopefully next week. 

Update 8/15/00: Fees are currently being calculated. Greg needs 
inspectors fee calculated prior to inspector to survey site, which is required 
prior to starting. Greg is shooting for an 8/22 date for permit. 
Viking working on getting the Cal-Osha permit required for water tower. 

Update 08/22/00: Fees have been calculated. Pre-inspection has been 
performed by the City. Check for fees has been processed. T A to pull 
permit by the end of the week. 

TRANSITE WATER PIPE-
Update 7/18/00: If concrete is attached to transite pipe upon removal of 
transite water lines, procedures need to be developed on how this will be 
handled in the most cost effective manner 

Update 07/25/00: JM to get pricing on transite pipe disposal from Tri-State. 

Update 08/22/00: Viking stated they could place transite pipe directly into a 
dumpster furnished by Tri-State in close proximity to the removal if 
available. 

SITE LOGISTICS & OPERATIONS-
07/25/00: SL to arrange for BRC trailer for site. JM to handle power and 
telephone hookup. Viking to move trailer on site by 8/15. 

Update 08/15/00: BRC & Viking trailers onsite, BRC coordinating power & 
telephone hookup. Guard station will be relocated and "powered". 
MISCELLANEOUS-
Update 8/15/00: 
~ Viking would like monitoring wells identified so they can identify and 

protect. KJ will walk site to help locate. 8/24 draft soils report schedule 
from Odgedon. 
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10.02 

RESP. 

VEC/KJ 
BRC 

BRCNEC 

SL 

VEC 

DUE 
DATE DISCUSSION 

~ Contract- BRC Awaiting bids from successful bidder from S.L. 
~ Hours - 7:00 am start-up, 7:00 pm the latest. 
~ Guards - Will be relocated closer to Normandy. Guard roams at night, 

during the day stays at trailer. Trailer and power will be taken care of 
by Johnny. Guards to check everyone coming thru gates. 

~ Entry - All gates to be shut and locked except for Normandie. 
~ Hydrants - Perimeter hydrants still on, all other shut off. 
~ Transformers - Johnny is setting up a meeting with DWP to pull 

transformers (7 total). 
~ Sanitary Line - Greg looking into, may be able to cap it outside property 

line. 
~ Erosion Control Plan - 1 0/15/00 sandbags to be placed around 

perimeter per demo plans. 
~ Compaction Inspections- Norcal testing at 90% compactions. 
~ Daily Reports -Viking to submit monthly with payment requests. 

Update 08/22/00: 
~ Monitoring wells - partially identified, completion anticipated 8/23 
~ Demo Contract- still pending from BRC, SL backup sent to BRC 8/16 
~ Guard- has been relocated. Harborgate gate has been secured. 
~ Hydrants- DWP repairing offsite 30" water line connection to 16" 
~ Transformers - BRC transformers being drained, after draining - VEC 

to salvage, DWP transformers still outstanding, meeting scheduled next 
week 

~ Erosion Control Plan - VEC did not receive SWPPP during bidding. SL 
& VEC to review for ommisions. 

~ Inspections - City inspector would like to be notified weekly of 
progress. 

Crisis Management & Site Specific Safety Plan 
08/15/00: 
Site Specific Safety Plan- Viking turned in, S.L. and Johnny to review. 
Accident Reports -Johnny and Fred to be copied. 
Crisis Contact Sheet - Boeing sorting out whether internal or to be handled 
by PR firm. 

Update 08/22/00: SL to distribute crisis plan & contact sheet this week. 

NOTE: For the purposes of the overall Harbor Gateway Project, this is Phase Ill of a 4 phase project. The 
other 3 phases of the demolition and site preparation are complete (except for some paperwork). These 
meeting minutes shall be considered correct unless written notice to the contrary is received by Snyder 
Langston within five (5) business days of issuance. The next scheduled meeting will be Tuesday, August 29, 
2000 @ 1:30 @ Jobsite. Weekly meetings will be held throughout the demolition of the project on Tuesdays 
@ 1:30. 

Respectfully submitted, 

Fred Wallitsch 
Principal 
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